PROJECT TEAM

GRANBY STREET DECORATIVE LIGHTING

Project Manager:

Construction Inspector:

Construction Manager:

Design Team:

Contractor:

Oliver Love (664-4635)
Clark Ray

Tim McCrane

Via Architects

Centennial Contractors

PROJECT DESCRIPTION: Providing community benefits towards

economic vitality and workforce development by planning, design and
construction of decorative fluted poles and electrical infrastructure to

support seasonal lighting

PROJECT BUDGET: $800,000

PROJECT STATUS

Planning: 100% Complete

Design: 100% Complete

Construction: 100% Complete

PROJECT SCHEDULE

Design Completion:

Start of Construction:

Construction Completion:

2015

Fall 2015

April 2016 (expanded locations under construction)

COMMUNITY CONNECTION

Civic League:

Ward / Superward:

Downtown Norfolk Council

2/6

Dollars

Granby Street Decorative Lighting

1,000,000

800,000

600,000+

400,000+

200,000+

B Budget
B commitments
Spent to Date

UPDATE: New stations #12, #13 and #14 near "The Main" hotel/conference center on Granby Street are complete. Location #10 remains on-
hold. Maintenance is performed by Dept of Public Works. Completed 3 arches in the 100 and 200 block of Granby Street bringing the total to 12

arches.

LAST UPDATE: June 1, 2017
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